

Mid-Century Modern-ization Don Gillmore, *Gillmore Consulting* Ross Parker, *Bassetti Architects* Corrie Rosen, *Mahlum* 

# \$30,000,000,000

# 25,000 60%

# 

# then



#### NOW

# 1960 2012



Economy	Then	Now
Average cost of a new home:	\$ 16,500.00	\$ 282,600.00
Median income per year:	\$ 5,315.00	\$ 51,413.00
Cost of a first class stamp:	\$ 0.04	\$ 0.45
Cost of a gallon of regular gas:	\$ 0.31	\$ 3.68
Cost of a dozen eggs:	\$ 0.57	\$ 1.73
Cost of a gallon of milk:	\$ 0.49	\$ 3.67


# Leadership Then






## Headlines

### Then





# Arts | Culture Then







## evolution of pedagogy

- 1780's one room schoolhouse: multi-age, community based
- 1800's lancaster model: fixed seats, large classrooms, rote memorization
- 1850's the quincy plan: 'graded' classes, 31'x26' for 55 students
- 1910's the gary plan: 'work-study-play' specialized spaces
- 1940's crow island: utilizing form, space and order to enhance learning
- 1950's boomers: under population pressure, crow island plan was 'cloned'
- 1960's open plan: "...freedom for self-directed education..."
- 1970's energy crisis eliminates windows, renovation abounds
- 1980/90's 'schools within schools', 'neighborhoods' & 'houses'
- 21<sup>st</sup> century and beyond


#### Education





## Education


## Then





# Technology

#### Then





# Exemplary Modernizations

## Casacde Middle School

Longview, WA NAC|Architecture






## Morse & Ezra Stiles Colleges at Yale New Haven, CT Kieran Timberlake



# **Hinman Research Building**

Atlanta, GA Lord, Aeck & Sargent in collaboration with Office dA



## Joplin Interim High School Joplin, MO CGA Architects and DLR Group







## **The School Without Walls** Washington, DC Ehrenkrantz Eckstut & Kuhn



# **Bowdoin College Studzinski Recital Hall** Brunswick, ME William Rawn Associates, Architects, Inc





Seattle Public Schools: Mid-Century Modernizations



# Agenda

- Planning
- **Solutions**
- **Project Walkthroughs**
- **Interactive Project Discussion**


# Planning



# Stakeholders

- District
- **Principals**
- Staff
- **Students**
- Community
- **Authorities**

#### Stakeholder Grid



#### **School Remodeling / Construction Stakeholder Grid**



# Chief Sealth Intl. HS Bond Goals

- Locate new replacement Denny Middle School on the Chief Sealth site
- New shared Dining Commons and kitchen
- Structural remediation to address seismic risk

- Mechanical & electrical upgrades
- 8 new classrooms
- Technology access & upgrades in all classrooms
- New auditorium roof



# Chief Sealth Intl. HS Stakeholder Goals

- Design that celebrates strong connection & reinforces community school
- Schools that will provide a personalized path from 6<sup>th</sup> 12<sup>th</sup> grade

- Flexible facility that allows each school to operate together or separately
- Gymnasium & Auditorium upgrades
- Support expanded learning opportunities and technology


### CSIHS/DIMS - Before




### CSIHS/DIMS - After




#### Chief Sealth Intl. HS / Denny Intl MS



#### 2nd Floor







# Nathan Hale HS Bond Goals

- New gymnasium and new cafeteria
- Exterior renovation, new roof, new energy-efficient windows
- Technology access and upgrades for classrooms

Structural remediation to address seismic risk

- Air and water quality upgrades, new fire alarm and sprinkler system
- A design that facilitates small learning communities
- ADA accessibility




# Nathan Hale HS Stakeholder Goals

- Design that supports adolescent life + learning "Put Student at the Center"
- Welcoming, safe, accessible school
- Flexible facility
- Aesthetically pleasing design

- Improve surrounding community, community connections
- Minimized construction impact
- Green school

No more floods!

#### Nathan Hale High School - Before



#### Nathan Hale High School - After

Total Cost: Cost/sf: Grades: Capacity: \$54 million \$225/sf High School (9-12) 1400 students Site Area:18.8 acreBuilding Area:218,500sfProject Delivery:Low-Bid|GCCM



# Solutions



# Solutions

Budget + Schedule

Structural

Systems

Learning Spaces


# Budget + Schedule



# CSIHS

- 3 projects
- 3 contracts, 7 Bid dates
- General Contractor (low bid) &
- GCCM (General Contractor | Construction Manager) (2)
- Unoccupied and Occupied Sites
- Maintain, upgrade services










Project 02 2010 & 2011 216,000sf renovation 130,000sf new \$84 million GCCM (Absher)






Project 03 2011 117,000sf demo 7 acres \$6.4 million GCCM (BNBuilders)







#### NHHS

- 2 projects, 7 phases (excludes the PAC)
- 4 contracts
- Low-bid
- GC|CM (General Contractor | Construction Manager)
- Occupied site
- Maintaining existing services
- 5 Owner moves!









# Bond Dollar Savings

	<b>CSIHS/DIMS</b>	NHHS	
Renovation	\$ 226 /sf	\$ 225 /sf	
New Construction	\$ 300 /sf	\$ 300 /sf	
Savings	\$ 74 /sf	\$ 75 /sf	(25%)

## Structural




# CSIHS – Structural

- Existing 1957 building and 1967 addition, 2004 remodel upgrade
- Thin shell concrete barrel vaults with cast-in-place concrete structure
- Unreinforced masonry walls

Unreinforced glass blocks

- School built into an existing slope. Two stories on low side, one story on upper hill side, structural slab on grade
- Maintain existing building & protect existing surfaces





























#### NHHS – Structural

Existing 1963 + 1973 building


Pre-cast and cast-in-place concrete structure, one and two-stories with prestressed concrete T-beams Ground floor two-way structural slab supported by grade beams on 50-foot timber piles


Liquefaction zone



















ш







#### Systems



## CSIHS – Systems

Maintain building shell New addition Existing tunnel system

Service bulkheads in corridor

Individual fan coil units

Windows – 1957 uninsulated

Walls – 1957 uninsulated

Auditorium roof – 1970 Planted roof - new construction Exterior sunshades & skylights On-site stormwater mitigation Glass blocks – broken, unsafe Doors – uninsulated, damaged Acoustical & technology systems

















Utility Tunnels / Pipe Trenches Below Lower/1st Floor NORTH 0 40 80 160'

Existing Mechanical Spaces






















































# Bob Ferguson 1952-1995 1968 May you rest in peace and the lessons of your life learned







#### NHHS – Systems


- Allow the building to breathe air and daylight
- Provide visual & physical connection to the exterior within a deep building footprint

- Ground source heat pumps & natural ventilation
- Low impact bio retention cells (rain gardens) & green roof
- Restore and enhance Thornton Creek






















# How Your Classroom Works

Breathe in the fresh air! Your classroom is supplied with outdoor air through a natural ventilation system along the exterior wall.

Ceiling fans and operable windows help keep air moving and provide cooling during warm months.

During cold months, the ceiling fan is disabled and air is warmed by radiators in the cabinets which pull fresh tempered air into all parts of your classroom. If the green signal light is ON, you can open the windows to help cool the room or provide fresh air.

If the green signal light

is OFF, the ceiling fan is disabled; please close the windows.

A thermostat, CO2 sensor and occupancy sensor help monitor your comfort level and may automatically turn on the rooftop exhaust or ceiling fan to help adjust the room temperature or amount of incoming fresh air.



Electric lights in your classroom won't be needed as often, thanks to supplemental natural daylight.

The zoned lighting system includes an occupancy and daylight sensor to ensure no energy is wasted. Lights along the exterior walls may automatically dim during the day.

Questions? Please contact Tina Tudor.

#### Learning Spaces




## CSIHS – Learning Spaces

Joint Schools

- Whole School (high school)
- Whole School (middle school)
- Assembly / Performing Arts
- STEM / CTE (Project Lead The Way)
- Technology
- Additional Classrooms

- Gymnasium (access between 3 exist gyms)
- Fitness Rooms
- Sports Medicine
- Language Labs
- Music Lab
- Music Rehearsal Spaces





















## NHHS – Learning Spaces


- Place student at the center
- Maximize flexibility
- Visual interconnectivity
- Support a wide range of learning styles

Facilitate learning everywhereFoster creativity and inquiryReinforce positive relationships
























## Project Walkthroughs


Chief Sealth International High School and Denny Middle School



## CSIHS / DIMS

- Celebrates and enhances connection between school, cultures and environment
- Connect the two original buildings
- Provide a large shared space

- Unique community resources Teen Health Center Proyecto Saber Confucius Institute
- Investment into the physical building to reinforce commitment to students and community



- 1 Chief Sealth Plaza
- 2 Denny Plaza
- 3 Auditorium
- 4 Little Theater
- 5 Confucius Institute
- 6 Learning Resource Center
- 7 Galleria
- 8 Teen Health Center
- 9 Staff Lounge
- 10 Gymnasium

- 11 Career Center
- 12 Main Office
- 13 Fitness
- 14 Parking


19

- 15 Raingarden
- 16 Bus Loading
- 17 Wetland Nursery/Garden
- 18 Denny Playfield
  - Learning Courtyard



0 40 80 160'

Chief Sealth International High School
























































4q-



















# Nathan Hale High School





# Nathan Hale HS Stakeholder Goals

- Design that supports adolescent life + learning "Put Student at the Center"
- Welcoming, safe, accessible school
- Flexible facility
- Aesthetically pleasing design

- Improve surrounding community, community connections
- Minimized construction impact
- Green school









### Welcome Community








### Welcome Community












### **Connect Community**











### Connect Campus











#### Commons at the Heart





#### Commons at the Heart












## Activated Spine





## Activated Spine









### Strengthen Student Community











### Facilitate Learning Everywhere











Integrated Studies Mural Painting in the Student Activity Center ASB in the Student Activity Center Physics in the Forum





# Interactive Project Discussion



# Chief Sealth Intl. HS / Denny Intl. MS

Total Students: 2,100, Grades 6-12

Construction Cost CSIHS/DIMS campus: **\$ 89.4m / \$255 psf** Old DIMS: \$ 6.4m Total: \$ 95.8m / \$ 273 psf

Areas exist CSIHS: 216,000 sf new: 135,000 sf total: 351,000 sf

Site Areas CSIHS: 17.2 ac / Old DIMS: 4.2 ac

Multi-phased, Occupied Site

General Contractor (low bid) & GCCM (General Contractor | Construction Manager)



# Nathan Hale High School

Total Cost: \$54 million

Cost/sf: \$225/sf

Grades: High School (9-12)

Capacity:

1400 students

Site Area: 18.8 acres Building Area: 218,500 sf Project Delivery: Low-Bid|GCCM Multi-phased, Occupied Site

# Thank you